SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:29PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 437 Const Calendar Day: 745 Date: 23-Sep-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 26-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the electro slag weld repairs & work =
on the temporary attachments . They started at 7:00 AM.
Rory , Jeremy , & Richard had to work on the electro slag weld repair . Alex & Devan had to work on
the temporary attachments .
Rory , Jeremy & Richard had to mobilize the pro heat machine & set it on the top of the 13 meters
diaphragm , reroute the power line , reroute the heating system & set it on the South shear plate of the
center cell . Crews started at 7:15 AM. They were done at 11:00 AM.
After that , crews had to overhaul the whole heating unit . They had to install new hoses & cover
blankets .
In addition to that , crews had to work with the other crews on the ladders . They had to pull the
ladder sections & set them on the barge , & work with the QA & QC on the MT
Alex & Devon had to work on house keeping inside cells & on the top of the footing box . Crews
started at 7:15 AM. They were done at 9:00 AM.
After that , crews had to work on the South shear plate . They had to remove the ladders in sections ,
remove the holding brackets , & grind the welds . Crews started on the East ladder at 9:10 AM. They were
done at 11;00 AM. They were done on the West ladder at 1;00 PM.
Then , crews had to reroute the gas & power lines , mobilize their tools & equipments to work on the
North ladders . Following the same procedures as on the South ladders . Crews started at 1:10 PM. They
were done at 3:00 PM.
Jojo , Smith Emery QC Salvador & John had to MT the tower skins & shear plates after removing
the ladders , & grinding the welds
All tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at
3:10 PM.
04-0120F4 Bid Iltem: 053 T-LO1-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP DEVAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker FOR RORY HOGAN 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami Diary #: 437 Date: 23-Sep-2011
Ironworker INM RICHARD GARCIA 800 0.00 000 8.00 []
Ironworker APP JEREMY DOLMAN 800 0.00 000  8.00 []
Ironworker APP Alex Blanco 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0030562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 000 000 0.0 []
2298 WELDER, 600 AMP No
000 0.00 000 0.0 []
2297 WELDER, 600 AMP No
000 0.00 000 0.0 []
2296 WELDER, 600 AMP No
000 000 000 0.0 []
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